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Region 5 208875
POLLUTION REPORT

Date: Monday, April 19, 2004

From: Kenneth Rhame, OSC

To: Ray Worley, U.S. EPA Jason El-Zein, U.S. EPA
W. Messenger, U.S. EPA Stuart Hill, U.S. EPA
Afif Marouf, U.S. EPA John Maritote, U.S. EPA
Tracy Johnson, U.S. EPA G. Narsete, U.S. EPA
Duty Officer, USCG N Seif, MDEQ
Mick Hans, U.S. EPA Beverly Kush, U.S. EPA
Bill Bolen, U.S. EPA Mark Johnson, ATSDR

"Chris Austin, MDEQ

Subject: Spies Field
Spies Athletic Field, Men. 1inee, MI

POLREP No.: 2 Site #: B58G
Reporting Period: D.O. #: 0033

Start Date: 4/1/2004 Response Authority: CERCLA

Mob Date: Response Type: TC

Completion Date: NPL Status: Non NPL
CERCLIS ID #: MIN000509078 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Spies Field site is located on the south side of Spies Athletic Field in Menominee,
Menominee County, Michigan, and covers an approximate area of 2.72 acres. The site is an
open lot consisting of wooded and marshland areas. The site has been vacant for
approximately 20 years, but was formerly occupied by a wood products facility. 55-gallon
drums of hazardous waste and areas of contaminated soil were discovered at the site.

See Pollution Report #1 for more details.

Current Activities
The clearing of vegetation, construction of the access road, dewatering, and investigative
trenching has been completed.

Approximately 250 tons of hazardous waste has been removed and transported to the
treatment and disposal facility.



Approximately 250 tons of contaminated material has been stockpiled. A sample has been
collected for characterization to potentially be disposed of at the local landfill as non-
hazardous waste.

Summary of Response Actions Between 4/10/04 and 4/16/04:

April 10, 2004 U.S. EPA START conducted perimeter air monitoring using PDR and air
sampling using low-flow pumps and cartridges. START identified a sample location in the
center of the wetland, MLS-1, that had a chromium concentration of 30,000 ppm in a report
that was written by STS for the city in July 2003. US EPA had city surveyors locate the
sample location. This area was excavated and five confirmation samples were collected. All
confirmation sample results indicate that the area meets the site cleanup criteria.

April 11, 2004 No activity - Easter Sunday

April 12, 2004 ERRS stockpiled contaminated soils and prepared the area to begin receiving
trucks that would be used to transport the contaminated soils to the treatment and disposal
facility. START conducted perimeter air monitoring using PDR and air sampling using low-
flow pumps and cartridges. START used the real-time analyzer-Niton 300-XRF in the
excavated area to determine that cont. .inated soil had been removed. START also collected
paint chip samples from Air Cooled E.igines in a area that appeared to have been used as a
paint booth. These paint chips appear to be similar in nature to the paint being removed in
the wetland area. US EPA is researching the possibility of (fingerprinting(] the paint found
in the wetland area as well as the paint sample collected in Air Cooled Engines.

April 13, 2004 ERRS began transporting and disposal activities. Four semi- trucks
(Approximately 80 tons were removed) were loaded and transported off site for

disposal. U.S. EPA and START identified additional soil piles and wetland sediment
locations that required sampling. START collected two confirmation samples in the
excavated area west of the stockpile. START conducted perimeter air monitoring using PDR
and air sampling using low-flow pumps and cartridges.

April 14, 2004 ERRS continued transporting and disposal activities. Six semi-trucks ( 170
tons were removed) were loaded and transported off site for disposal. Decontamination
water collected was minimal, approximately 1 gallon. The decon water and soils were rolled
up into the plastic decon pad and placed in the last truck to be disposed of at the treatment
disposal facility. Sample results of samples collected on April 8th were received indicating
contamination above the site cleanup criteria was present in one sample, Mound 3. Mound 3
1s located in the southwest corner of the property. During the removal of Mound 3, paint
chips were discovered. ERRS excavated and stockpiled this material. The stockpiled
material on the southwest corner of the property was sampled for waste characterization. US
EPA and START continued analyzing soil for lead using real-time analyzer-Niton 300-
XRF. Two confirmation samples were collected in the excavated area where the stockpile
had been located. Four confirmation samples were taken on the access road after the last
transport truck had left the site. START conducted perimeter air monitoring using PDR and
air sampling using low-flow pumps and cartridges.



April 15, 2004 ERRS completed excavation and stockpiling of soils containing paint chips on
the southwest comner of the property. ERRS conducted investigative trenching on the east
side of the wetland. During investigative trenching, approximately 50 to 100 used oil filters
were discovered. The oil filters and contaminated soils were excavated and stockpiled. This
material will be disposed of with the soils located on the southwest corner. START collected
three confirmation samples including a duplicate sample in the excavated area of the
southwest corner.  START conducted perimeter air monitoring using PDR and air sampling
using low-flow pumps and cartridges. :

April 16, 2004 - The site was demobilized to await disposal profile acceptance. The site will
be re-mobilized on April 20, 2004.

Planned Removal Actions

Dispose of stockpiled soils based on characterization analytical results.
Review confirmation sample results.

Demobilization

Nex¢ Steps
Trarsport and dispose of contaminated stockpiies

Key Issues
None

Estimated Costs *

| T
' Budgeted Date Remammg Remammg

L udgeted - Date |

ERRS - Cleanup Contractor $220 000.00 $121 ,000.00 "755566665" C 45.00%
RST/START o $35 ooo oo $1o 800 oo $24 260"'0'6 C69.14%
élntramural Costs - - '
'USEPA - Direct (Regxon HQ) 757?6650 "W§4 975.00 W?fz?s 00 30.90%
USEPA InDlrect $15 600 oo $10,075.005 | $§"5'és"66" T 35400
Total Site Costs | $277,800.00| $146,850.00, $130950.00  47.14%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon



necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.org/SpiesField




